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FY2012 SCAP SUMMARY 
FY2011 End-Of-Year Workplans 

(Date – August 16, 2011) 
(Time- 9:00 A.M. – 1:00 P.M. CST) 

(Room – East Conference Room 10B15) 
(Conference Room Telephone Number – Call-In From HQs Via Video Conference) 

As of October 12, 2011 
  
 

Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

    

 
Remedial Site Assessments 
 
 

 
 

75 

 
 

 
 
 

 
RI/FS Starts 

 
1 

 
 

 

 
Fund 

 
Note:   

 

 
1 
 

Evr- Wood Treating Co. Inc. 
 
 

 
 
 

2012/4 

 
 
 
 

 
RP 

 
 

 
0 
 
 

 
 
 

 
 
 

 
Decision Documents 
 

 
7 

 
 

 
 

 
RODs 

** Note: (F) = Final Remedies Selected 
 
 

Total RODs  or Decision Documents =  
1 NPL RODs 

4 FF Decision Documents 
2 NPL ROD Amendments 

= 
Total of 7 Decision Documents as of 8/12/11 

 
7 
 

Star Lake Canal (OU1, #1) 
Longhorn (OU9, #14) (FF) 

Longhorn (OU10, #15) (FF) 
OK. Ref. (OU1, #1) (ROD Amd.) 

Longhorn (OU23, #32) (FF) 
Longhorn (OU12, #17) (FF) 

S. Caval.  (OU1, #2) (ROD Amd. ) 

 
 
 

2012/4 
2012/1 
2012/1 
2012/4 
2012/2 
2012/1 
2012/4 

 
 
 
 
 
 
 

2013/1 
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Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

 
Marion Pressure Treatment was bumped to 2013/2 

 
American Creosite (ROD Amendment) was 

bumped to 2013/4 
 

South Cavalvade stayed in 2012, but moved from 
a ROD to a ROD Amendment 

 
As of 10/12/11, Longhorn (OU23, #32 was 

bumped from 2012/2 to 2013/1.  This leaves 6 
Sites Targetet. 

 
ESD 

 
 

 
0 
 
 
 

 
 
 

 
 
 

 
RD/RA Negotiation Starts 
(1 Yr. for Negotiations) 
 
Note:   
 

 
0 
 
 
 
 

 
 
 
 

 

RD/RA Negotiation Completions 
 
 

 
1 
 

Malone Service Co. (OU00, #1) 
 
 
  

 
 
 

2012/1 
 

 
 
 

 
RD Starts 

 
4 

 
 

 
 

 
Fund 

 
Note:  As of 8/12/11, American Creosote was 

bumped to 2013/4.  Leaving only 2 sites as 
potential candidates. 

 
As of 10/3/11, Bandera Road was moved from 
2012/4 to 2013/2.  This reduced the number of 

sites targeted from 1 to 2.  
 

There is 1 site with 4 Actions that can be used 
in place of Bandera Road.  The site is 

McGaffeey and Main where the RD Actions are 
planned for 2012/1, 2012/2, 2012/2 and 2012/4.  

 
2 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           

Bandera Road (OU00, #1) 
Sandy Beach (OU00, #1) 

 
 
 

2012/4 
2012/1 

 

 
 
 

2013/2 
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Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

The site and actions appear on the SCAP14 
Report. 

 
 
 

RP 
 

Note:  Depending Upon when the Settlement is 
Signed  

 
Tar Creek (OU4, #1) = OU4 = Chat, PRP Lead 
(Negotiations ongoing – but PRPs are involved 

in the design efforts.) 
 

 
2 
 

Tar Creek (OU4, #1) 
French, LTD. (OU2, #3) 

Malone Service Co. (OU1, #1) 
 
 

 
 
 

2012/4 
2012/4 
2012/2 

 

 
 
 
 

2013/4 

 
RD Completions 

 
 

 
 

 
 

 
Fund 

 
 

Note: 
 

Tar Creek (OU4, #6) = Hydro Study 
 

Tar Creek (OU4, #7) = Source Material 
 

Target Number changed from 5 to 3 during 
Work Planning because both Tar Creek Actions 

will become PRP Lead Actions.  OU4, #6 is a 
Settlement and is a PRP Lead.  OU4, #7 is 

ASARCO. 
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Sandy Beach (OU00, #1) 
Tar Creek (OU4, #6) 
East 67th  (OU00, #1)  
Jones Road (OU1, #1) 
Tar Creek (OU4, #7) 

 

 
 
 

2012/4 
2012/1 
2012/4 
2012/3 
2012/1 

 
 
 
 

Will Be PRP Ld. 
 
 

Will Be PRP Ld. 

 
RP 

 
Note:  Design and Build 

 
Target Number increased from 0 to 2 because 

both Tar Creek Actions moved from above 
Fund Lead Category to PRP Lead.  OU4, #6 is 

a Settlement and is a PRP Lead.  OU4, #7 is 
ASARCO. 

 
As of 9/13/11, Tar Creek (OU4, #6) and Tar 

Creek (OU4, #7) are both Fund Lead RD 
Actions. 

 
2 
 

Malone (OU1, #1) (Ongoing) 
Tar Creek (OU4, #6) 
Tar Creek OU4, #7) 

 

 
 
 

2013/2 
2012/1 
2012/1 

 
 
 
 

(Still Fnd Ld. RD.) 
08/31/11 

 
RA Starts 

 
  

 



October 12, 2011 
11:35:24 AM 

4 

Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

 
Fund 

 
Note:  All Depends upon Availability of Funds. 

 
Tar Creek (OU2, #8) = Buyout “footprints” 

 
 Tar Creek OU2 is ASARCO.  According to 

Allan Youkeless, we do not Target Fund Lead 
RA Starts.  So, do not target.  But candidate 

number moved from 4 to 3 because Tar Creek 
OU2 is ASARCO. 

 
As of 9/26/11, Texarkana Wood (OU1, #3) was 

moved from 2012/2 to 2013/4.  This leaves 
Sandy Beach and East 67th remaining as 

targets.  You have 3 other sites planned on the 
SCAP14 Report and the sites are Tar Creek 

(OU4, #6) for 2012/1, Tar Creek (OU4, #7) for 
2012/1 and Jones Road (OU1, #1) for 2012/3 

 

 
3 
 

Tar Creek (OU2, #8) ($$) 
Texarkana Wood (OU1, #3) ($$) 

Sandy Beach (OU1, #1) ($$) 
East 67th  (OU00, #1) ($$) 

 
 

 
 
 

2012/1 
2012/2 
2012/4 
2012/4 

 
 
 

06/27/05 
2013/4 

 
RP 

 
Tar Creek (OU2, #8) moved from Fund 
Lead RA Starts to RP Lead RA Starts 

because OU2 is ASARCO. 
 

As of 9/13/2011, Tar Creek (OU2, #8) is 
now a Fund Lead RA. 

1 
 

Tar Creek (OU2, #8) ($$) 
 
 
 

 
 

2012/1 
 
 

 
 

(Now Fnd Ld. RA) 

 
RA Completions 

 
5 

 
 

 
 

 
Fund 

 
Note: 

Changed Tar Creek (OU2, #14) from RP Lead 
to Fund Lead 

 
Tar Creek (OU4, #13) = Treece, KS relocation 

 
Tar Creek (OU2, #14) = City of Commerce 

 
This number was decreased from 6 to 4 because 

both Tar Creek Actions should become PRP 
Lead Actions. 

 
As of 9/26/11, please pay attention to Tar Creek 
(OU4, #13) and (OU2, #14).  My notes say that 

 
4 
 

McGaf. & Mn (OU00, # 1) (Vapor) 
Tar Creek (OU4, #13) 

Grants Chlor.  (OU00, #2) (Glo) 
Grants Chlor. (OU00, #3) (Thermo) 

Sol Lynn (OU2, #3) 
Tar Creek (OU2, #14) 

 

 
 
 

2012/3 
2012/3 
2012/4 
2012/4 
2012/4 
2012/4 

 
 
 
 

Move to PRP Ld. 
 
 
 

Move to PRP Ld. 
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Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

the actions need to be moved to RP Lead.  The 
actions are still showing as Fund Lead. 

 
RP 

 
Note:   

 
1 Target = AT & SF (Albuquerque) 

 
Still left this Target as 1 although notes say that 
Tar Creek (OU2, #4) moves from Fund Lead to 

RP Lead.  See Charles. 
 

As of 8/29/11, Tar Creek (OU2, #4) was 
completed 05/02/2002 according to Cerclis.  As 

a result, we still have 1 Target which is 
AT&SF. 

 
As of 9/13/2011, Blackwell Zinc was pushed out 

to 2013/2, but the site was not considered a 
2012 Target.  We were just tracking this site. 

 
 
 
 

 
1 
 

Blackwell Znc.(NonNPL Deferred) 
AT&SF (Albuquerque) (OU1, #1) 

Tar Creek (OU2, #4) 
 

 
 
 

2012/3 
2012/4 
2012/4 

 

 
 
 

2013/2 
 

05/02/2002 

 
Five Year Reviews 
 
Note:  19 Non-Federal Facility + 1 Federal 
Facility FYR (Tinker AFB) = 20 
 
In Negotiations were unsure if we could use AT 
& SF (Clovis) as a Target because it was an 
Adendum.  We were told not to include this 
site, so Target Number goes from 21 to 20 
where 19 are Non-FF and 1 is a FF. 
 
 

 
20 
 

Fruit Avenue (OU1, #1) 
National Zinc. (OU00, #3) 
French, LTD. (OU1, #5) 

Double Eagle (OU00, #3) 
Fourth Street (OU00, #4) 

Many Diversified Int. (OU1, #1) 
State Marine (OU1, #1) 
Gurley Pit (OU00, #4) 

Mid-South Wood (OU1, #4) 
Industrial Waste Cont. (OU1, #4) 

Old Inger  (OU00, #2) 
Pab Oil (OU1, #3) 

Cleveland Mill (OU1, #3) 
Hardage/Criner (OU00, #3) 

Oklahoma Refining (OU00, #3) 
Palmer Barge (OU1, #1) 

Highlands Acid (OU00, #4) 
Motco (OU00, #3) 

South Cavalcade (OU1, #4) 
Tinker AFB (FF) (OU00, #4) 

 
 
 

2012/1 
2012/1 
2012/2 
2012/3 
2012/3 
2012/3 
2012/3 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
2012/4 
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Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

 
Deletions  
 
The RPM for this site (Odessa Chromium #1) 
has marked this site for Deletion.  This 
modification needs to be Save As Approval by 
the Region Manager Reviewer. 
 
The Target Number has moved from 4 to 3 due 
to this record being deleted. 
 
As of 8/29/11, Rockwool  was moved out form 
2012/1 to 2013/1 and Chrystal Chemical’s NPL 
Deletion Action was removed from Cerclis.  
This leaves Mountain Pine.  However we do 
have 2 Addistional Sites planned in Cerclis and 
the site are Palmer Barge (2012/2) and State 
Marine (2012/4) that we could use. 
 
As of 9/13/11, Mountain Pine was moved to 
2014/4 from 2012/4.  This leaves 0 sites targeted 
for this category.   However, we do have 
Palmer Barge Planned for 2012/2, State Marine 
planned for 2012/2 and Mosley Road for 
2012/4.  So there are 3 sites in the pool. 

 
3 
 

Rockwool Industries (OU00, #1) 
Crystal Chemical (OU00, #1) 

Odessa Chromium 1 (OU2, #1) 
Mountain Pine Pres. Tr. (OU00, #1) 

 

 
 
 

2012/1 
2012/2 
2012/4 
2012/4 

 
 
 

2013/1 
No Longer in C3 

Deleted 
2014/4 

 
Construction Completion 
 
**Note:   
 

 
1 
 

Grants Chlorinated (OU00, #1) 
 

 
 
 

2012/4 
 

 
 

Human Exposure Under Control 
 
 

 
2 
 

McGaffey & Main 
R & H Oil/Tropicana 

 
 

 
 

 

Groundwater Migration Under 
Control 
 
 
 

 
1 
 

Grants Chlorinated 

 
 

 
 

LTRA  
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Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting 

Completion 
Or 

Changes 

Final Remedies 
 
** Note: (F) = As Noted in BAS. 
 
 

1 
 

OK.  Ref. (OU1, #1) (ROD Amd.) 

 
 

2012/4 

 
 
 

Sitewide Ready-For-Reuse 
 
 
Sites Need (BZ Action Code) SWRAU Planned 
Completion Dates and CU CPRM Universe 
Special Initiative Flag in Cerclis. 
 
 
 

 
5 
 

Jasper Creosoting (OU00, #1) 
Hart Creosoting (OU00, #1) 

Geneva Industries (OU00, #1) 
Garland Creosoting (OU00, #1) 

Old Esco (OU00, #1) 
 

 
 
 

2012/4 
2012/4 
2012/4 
2012/4 
2012/4 

 

Sites/Land Available for Reuse 
(Acres) (GPRA) 
 
 

 

  

 
 
Removal Categories 
 

Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments To 

Be 
Discussed at 

FY2012 Mid-Year 
Work Planning 

Meeting  

Completion 
Or 

Changes  

    

 
Removal Completions 
 
Note:  For All Removals, we are tracking them 
as they occur. 

 
17 

 
 

 
 

 
Fund 
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Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments To 

Be 
Discussed at 

FY2012 Mid-Year 
Work Planning 

Meeting  

Completion 
Or 

Changes  

 
Emergency Removal Completions 
With or WO Enforcement Actions 
(OSC Deployed/PRP Removals/PJs)  
Instrument (PJ) 
 
Note:  PRP Removals count in the this category 
as an Enforcement Instrument) 
 
Note:  For All Emergency Removals, we are 
tracking them as they occur. 

 
20 
 
 

 
 

 
 

 
 

 
0 
 
 

 
 
 
 

 
 

 
 
 
 
Enforcement Categories 
 

Category FY2012 Potential Targets 
Discussed at FY2011 

EOY 
Work Planning Meeting 
On Tuesday, August 16, 
2011 from 9:00 a.m. – 

1:00 p.m. in East Conf. 
Room. 

Potential 
Commitments 

To Be 
Discussed at 
FY2012 Mid-
Year Work 
Planning 
Meeting  

Completion 
Or 

Changes 
 

 
De Minimis Settlements 

 
0 
 

 
0 

 
 

 
Past Costs Addressed >= $200,000 
 
Note:  All Actions are in Operable Unit 00. 
 
 

 
8 
 

Kriger Battery (DD01) 
Mitcham Street Drums (DD01 
Arkansas Plating Inc. (DD01) 

North Fort Worth  Plating (DD01) 
Gulf State Utilities (AC03) 

Hugo White Arsenic (DD01) 
Norphlet Chemical Inc. (AC01) 

Agrifos Phosphoric Acid  (AC02) 

 
 
 

2012/2 
2012/2 
2012/3 
2012/2 
2012/2 
2012/2 
2012/2 
2012/2 
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Complete/Terminate Negotiations for 
Cleanup 
 
 
 

 
0 
 
   
 

 
 
 
 
 

 
 

Take Enforcement Action at 95% of 
RAs with Viable PRPs 

 
100% 

  

 
 
 
 
ORIGINAL TARGET (Black) 
 
TARGET MOVED OUT OF THIS FY (Red) 
 
NEW TARGET IN THIS FY (Green) 
 
($)  ONLY WAY REGION CAN COMMIT TO THESE STARTS IS BY RECEIVING RA FUNDING.  
 
GPRA Targets – Rows are Shaded in Light Blue 
 
 
 
 
Certification Statement: 
 
We have reviewed the Data in the table above.  We certify that the Data is of known quality. 
 
 
 
Signatures: 
 
 
REMEDIAL BRANCH: 
 
 
Remedial Associate Director 
 
 
___________________________                   _________________________________                             ______________ 
(Printed Name)                                                  (Signature)                                                                                  (Date Signed) 
 
 
 
Deputy Remedial Associate Director 
 
 
___________________________                   _________________________________                             ______________ 
(Printed Name)                                                  (Signature)                                                                                  (Date Signed) 
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Arkansas/Texas Section Chief 
 
 
___________________________                 _________________________________                              ______________ 
(Printed Name)                                                (Signature)                                                                                   (Date Signed) 
 
 
 
Louisiana/New Mexico/Oklahoma Section Chief 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                  
 
 
 
 
 
 
TECHNICAL & ENFORCEMENT BRANCH: 
 
 
Technical & Enforcement Branch Director 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
 
Enforcement Assessment Team Section Chief 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
 
 
Site Assessment Team Section Chief 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
 
 
RESPONSE AND PREVENTION BRANCH: 
 
 
Response and Prevention Branch Associate Director 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
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Deputy Response and Prevention Branch Associate Director 
 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
 
 
 
Removal Team Section Chief 
 
___________________________                _________________________________                              ______________ 
(Printed Name)                                               (Signature)                                                                                   (Date Signed)                    
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